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Compact Current Budget:

29-Nov-06
20-Sep-07
20-Sep-12
21-Sept-12 to 18-Jan-13
$461 Million

Project/Objective

Projected Economic
Benefits and Beneficiaries

Productive
Development Project
Objective: Increase
production and employment
in the Northern Zone

Estimated discounted $78.51
million increase in income over 20
year life of the investment
generated by a projected increase

in farm profits and farm wages.
Compared to discounted costs of
$1.5 million. These income
benefits are expected to accrue to
47,628 people.

Human Development
Project
Objective: Increase human
and physical capital of
residents of the Northern
Zone to take advantage of
employment and business
opportunities

Community Infrastructure
Activity:

Estimated discounted $10.3 million
increase in income over 20 year
life of the investment, generated by
time savings in accessing basic
services such as markets,
employment, and health care or

education facilities. Compared to
discounted costs of $8.3 million.
These income benefits are
expected to accrue to 113,581
people.

Rural Electrification Activity:
Estimated discounted $45.6 million
increase in income over 20 year
life of the investment generated by
cost savings to households
provided access to cheaper, more
efficient sources of electricity.
Compared to discounted costs of
$30.7 million. These income
benefits are expected to accrue to
121,421 people.

Water & Sanitation Activity:
Estimated discounted $10.1 million

increase in income over 20 year
life of the investment generated by
cost and time savings from access
to cheaper and cleaner sources of
water, resulting in improved health,
fewer hospital visits and more time
spent in school and working
gaining additional knowledge and
income. Compared to discounted
costs of $14.6 million. These
income benefits are expected to
accrue to 30,600 people.

Nonformal Technical Education
& Training Activity:
Estimated discounted $6.1 million
increase in income over 20 year

life of the investment generated by
increase in income for students
who complete training and become
employed. Compared to
discounted costs of $4.2 million.
These income benefits are
expected to accrue to 5,771
people.

Formal Technical Education &
Training Activity:
Estimated discounted $30.8 million
increase in income over 40 year
life of the investment generated by
increase in income for employed
graduates of MEGATEC and the
middle technical schools.
Compared to discounted costs of
$26.8 million. These income
benefits are expected to accrue to
17,600 people.

Connectivity Project
Objective: Reduce travel
cost and time within the
Northern Zone, with the rest
of country, and within the
region

Il financial data is as of Oracle system

Estimated discounted $185.2
million increase in income over the
20 year life of the investment
generated by savings in travel time
and vehicle operating costs.
Compared to discounted costs of
$182.5 million. These income
benefits are expected to accrue to
644,190 people.
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Activity/Outcome yl dicat Baseline e ;’_f;o;pam Quarter 17 Actuals Target Satisfied
MENCELTIS 9 (Dec 2011) (Dec 2011)
Employment created 0 11,000 11,386 104%
All Activities . .
Investment in productive
chains by selected 0 $65,500,000 $46,781,667 71%
beneficiaries
Hecﬁiﬁsl\;'gdce;l‘:roilr‘ft'on 0 15,000 19,435 130%
Production and Business pp
Services Activity R f
Bengﬂaarles of techmcal 0 13,500 17,006 126%
assistance and training
Amount of Investment
Support Fund (FIDENORTE) 0 $8,500,000 $7,453,665 88%
approved
Investment Support Activity
Loans granted by the
Investment Support Fund 0 35 44 126%
(FIDENORTE)
Value of loans guaranteed 0 $9,680,000 $9,153,255 95%
Financial Services Activity
Guarantees granted 0 5,109 4,331 85%
Community Infrastructure
Sub-Activity . -
Outcome: Improve access of Populauqn _benefmng L8l 0 80,437 61,489 76%
strategic infrastructure
rural households to schools
and health centers
Households benefiting with a
connection to the electricity 0 24,426 16,959 69%
network
Rural Electrification Sub- | Households benefiting with
Activity the installation of isolated 0 1,950 1,530 78%
Outcome: Improve the solar systems
access of rural households
to electricity
Kilometers of new lines of
electnlcal distribution 0 1415 1415 100%
construction under contract
(contracts signed)
H(_)useholds with access to 0 6,935 5063 73%
improved water supply
Water and Sanitation Sub-
Activity
Outcome: Improve the .
access of rural households Hoﬂ:neﬁgi?:dv!z]nﬁggiis o 0 1,967 5,063 257%
to water service and basic P
sanitation
Person; trained in hyg|f3ne 0 1,967 1,436 73%
and sanitary best practices
Non-formal trained stngnts 0 6,888 9365 136%
that complete the training
Students participating in
MCC-supported education 0 26,927 22,388 83%
activities
Education and Training »
Activit Additional school female
y )
Outcome: Improve technical | Students enrolied in MCC- 0 1,823 1,644 90%
skills of residents in the supported_e_zfiucatlonal
Northern Zone through facilities
formal and non-formal
training
Instructors trained or certified
through MCC-supported 0 500 561 112%
activities
Educational facilities
constructed _I rehabilitated 0 22 22 100%
and / or equipped through
MCC-supported activities
Travel time from Guatemala
to Honduras through the . .
Northern Zone (hours and 11.72 5.7 Pending Pending
minutes)
Northern Transnational
Highway Activity Annual average daily traffic
Outcome: Improve the road on the Northern 270 962 Pending Pending
network in the Northern Transnational Highway
Zone
Kilometers of roads 0 195.6 43.79 2004
b one quarter lag. completed




